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On behalf of Georgia-Pacific LLC (Georgia-Pacific), please find attached a set of 
responses to the draft comments provided by USEPA and MDNRE on the WJIlow 
Boulevard/A-Site Landfill Operable Unit 2 Preliminary Design Report (WB/A-Site OU 
Preliminary Design Report) and draft Construction Drawings. These comments were 
provided to Georgia-Pacific and ARCADIS on August 4, 2010 and August 17, 2010, 
respectively. 

Based on our discussions following the August 12 and August 25, 2010 project team 
meetings, it is our understanding that USEPA will be providing a formal letter of 
response to the WB/A-Site OU Preliminary Design Report submittal following receipt 
and review of the attached responses to comments. 
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GEORGIA-PACIFIC LLC 
ALLIED PAPER, INC./PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 
WILLOW BOULEVARD/A-SITE LANDFILL OPERABLE UNIT 2 REMEDIAL DESIGN 

RESPONSES TO USEPA/CH2M HILL'S AUGUST 4, 2010 DRAFT COMMENTS ON THE 
WILLOW BOULEVARD/A-SITE LANDFILL OPERABLE UNIT 2 

PRELIMINARY DESIGN REPORT, JULY 2010 

USEPA/CH2MHILL Specific Comment 1: 
Several elements required in the Statement of Work presented in the Consent Decree 
are not present in this document. These include: 

• Required specifications in outline form 
• A description of equipment to be employed, including capacity, size, and 

materials or construction 
• While the seeding and planting plans, including species lists are present in the 

document, the proposed source of materials, planting density and configurations, 
timing, and performance measures through the initial establishment of 
vegetations (3 years) are not. 

• Cut and fill volume determinations and suitability analysis of fill material 

Some elements required in the Statement of Work are present in the document but 
should be referenced more specifically for ease of comparison. These include: 

• A USEPA approved scientifically valid indicator of wetland characterization for 
use in determining sediment cleanup levels 

• An analysis statement (or defense) regarding long-term monitoring of the 
mitigation site(s). This statement will be supported by the appropriate models. 

Response: 
The following are provided in response to each of the bulleted comments: 

• An outline list of specifications was provided in Section 4 of the Preliminary Design 
Report. Full draft specifications will be provided as part of the Pre-Final Design Report. 
(Note: This approach was approved by USEPA and MDNRE in the meeting held 
August 12, 2010). 

• It is intended that the majority of the work will be performed by excavators, bulldozers, 
loaders, and a crane. A list of equipment and relevant descriptions will be provided in 
the Pre-Final Design Report. 

• Details of the proposed planting configurations, performance measures, and material 
sources will be provided in the Pre-Final Design Report. It is currently anticipated that 
planting materials will be sourced from a local nursery such as JF New, the company 
that has provided both materials and labor for the recent Plainwell and Plainwell No. 2 
Dam Time-Critical Removal Actions. 

• An appendix will be included in the Pre-Final Design Report providing calculations of 
the cut/fill volume determinations along with confirmation that the excavated material 
can be accommodated within the planned final grade of the landfills. The Pre-Final 
Design Report will also provide a suitability analysis, which will include a discussion of 
the geotechnical suitability of the fill material. 

• An inundation study is no longer required due to the application of the 0.33 mg/kg 
criterion to the four areas located outside the cap (not including the Area near 
Monitoring Well AMW-3A, where the cleanup criterion is 6.5 mg/kg). 
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An analysis statement regarding the effectiveness of long-term monitoring efforts, along 
with documentation of the appropriate support, will be included in the Pre-Final Design 
Report. 

USEPA/CH2MHILL Specific Comment 2: 
Section: 2.1.7 

Typically wetland delineations are only valid for 5 years, discuss whether the 1993 
wetland evaluation and delineation is valid for this remedial action. 

Response 
Discussion of the validity of the existing wetland delineation (including discussion of the wetland 
survey that was performed in May 2010) will be included in the Pre-Final Design Report. 

USEPA/CH2MHILL Specific Comment 3: 
Section: 4.2.2 

"All material excavated.... from the Willow Boulevard Drainageway will be...consolidated at 
the Willow Boulevard Landfill". Section 1.4 of the ROD states that this material will be 
relocated to the A-Site Landfill. Please explain the discrepancy. 

Response 
The disposal criteria set out in the ROD were based on the results of the Focused Feasibility 
Study (FFS) for the OU, which was finalized in 2004. The FFS assumed a total removal volume of 
approximately 14,000 cy, with approximately 6,000 cy coming from Willow Boulevard Landfill. 
After the Consent Decree was finalized and the Preliminary Design completed, the total removal 
volume was revised, and is now estimated at 100,000 cy, with approximately 13,000 cy from the 
Willow Boulevard Landfill. The increased volume makes disposal in both landfills a much more 
practical option. 

The current design includes the consolidation of approximately 87,000 cy in the A-Site Landfill 
and 13,000 cy in the Willow Boulevard Landfill. Addition of these volumes will result In an 
approximately 6.5-foot increase in height at both A-Site and Willow Boulevard (including a cover 
thickness of 3.5 feet and grading required to comply with regulation) resulting in peak elevations 
of 803.3 feet and 781.5 feet, respectively. If all 100,000 cy of excavated mater ial- including the 
13,000 cy from Willow Boulevard - were consolidated at the 3-acre area available at A-Site, there 
may be no increase at the high point as there are other areas of the landfill that could be filled in 
(particularly on the western side of the landfill); however the height at Willow Boulevard Landfill 
would still increase by at least 3.5 feet due to the thickness of the final cover system and 
potentially more to incorporate the grades required for stormwater management. 

Three other project elements related to consolidation location that do not appear to be fully 
considered in the FFS and ROD are worker safety, potential adverse environmental impacts, and 
the construction schedule. Currently, the construction schedule is based on conducting remedial 
actions at the Willow Boulevard Site during the first construction season and A-Site in the second. 
Closing the Willow Boulevard Landfill first has been identified to be the safest, and most cost-
effective approach to cleanup activities in that part of the OU. If it became necessary to transport 
material excavated from Willow Boulevard over to A-Site, the limited access between the two 
areas (i.e., the one-lane bridge over Olmstead Creek) could present issues associated with 
worker safety. Approximately 650 round thp truck loads would be required to transport 13,000 cy 
(using a 20 cy capacity dump truck) from Willow Boulevard to A-Site. Maintaining two-way traffic 
in areas where there might be limited site distances and rough terrain would increase the 
potential for vehicle accidents, increasing the potential for injuries to site workers. These risks are 
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manageable, but would be in addition to potential risks associated with disposal approach 
described in the Preliminary Design Report. 

Disposing materials at Willow Boulevard will reduce the amount of time both disposal areas are 
open to the weather and thereby reduce adverse environmental impacts of the remedial action 
relative to the alternative. Having both landfills open for longer than necessary essentially doubles 
the stormwater management issues and increases the potential for leachate generation due to 
contact between stormwater and residuals. The potential for air transport of dust and PCBs from 
the additional truck traffic would also increase. 

Given potential weather conditions and traffic congestion at the Olmstead Creek bridge (only one 
truck would be able to pass over the bridge at a time), it may take upwards of 30 minutes to 
safely complete one round trip. This could potentially add over 300 hours (five to six weeks) to the 
construction schedule, which may hinder the ability to complete the closure of Willow Boulevard 
in one construction season. 

USEPA/CH2MHILL Specific Comment 4: 
Section: 4.3.1 

Please confirm that the 33% slopes presented on the north and east berm side slopes 
are correct. 

Response 
The 33% slopes are included only on the northern and eastern perimeter berms of the A-Site 
Landfill. It is not anticipated that the cover system will be extended along the 33% slope because 
residuals have not been identified in the perimeter berm adjacent to the Kalamazoo River and 
Davis Creek. 

USEPA/CH2MHILL Specific Comment 5: 
Section: 4.3.2 

Please address the validity of the slope stability calculations for intermediate construction 
conditions, or alternatively, provide calculations showing the adequacy of the 
intermediate conditions. 

Response 
Slope stability calculations provided in the Preliminary Design submittal present only the 
proposed final build-out conditions. Further calculations to address intermediate slope stability 
conditions will be provided in the Pre-Final Design Report. 

USEPA/CH2MHILL Specific Comment 6: 
Section: 4.4.1 

Please address temporary surface water conveyance during construction. 

Response 
Temporary surface water conveyance during construction will be addressed in the Pre-Final 
Design Report. 
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USEPA/CH2MHILL Specific Comment 7: 
Section: 4.4.2.2 

Appendix E contains soil erosion calculations for the landfill cover; please clarify the 
location of the calculations for soil erosion in the 100-year floodplain or add these 
calculations to Appendix E. 

Response 
Calculations for soil erosion in the 100-year floodplain will be included in the Pre-Final Design 
Report. 

USEPA/CH2MHILL Specific Comment 8: 
Section: 4.6.2 

The discussion on material dewatering needs to relate the required material properties of 
the excavated materials (post dewatering and after rework) to the assumptions in the 
global slope stability calculations 

Response 
As discussed in the response to Specific Comment 1, a suitability analysis of excavated materials 
will be included in the Pre-Final Design Report. 

USEPA/CH2MHILL Specific Comment 9: 
Section: 4.6.2 

Significant amounts of water will be encountered in the excavations; the discussion in this 
section should include an estimate of volumes and proposed construction mitigation for 
these predicted volumes. 

Response 
The anticipated volume of water encountered during construction (along with proposed mitigation 
measures) will be evaluated and presented in the Pre-Final Design Report. 

USEPA/CH2MHILL Specific Comment 10: 
Section: 4.10 

Please include the location of the proposed chain-link fence in the drawings and include 
construction details for the fence (including warning signs, gates, etc.) in the design 
drawings. 

Response 
The proposed chain link fence and associated construction details will be included in the Pre-
Final Design Report. 

USEPA/CH2MHILL Specific Comment 11: 
Section: 6.1 

Please review that the substantative portions of Act 45 1 Part 31 are not applicable; while 
excavated materials are not being placed in the floodplain, some fill is proposed in the 
flood plain, which would seem to indicate that the applicable statutes are relevant. 

Response 
Act 451 Part 31 has been reviewed, and as outlined in the Preliminary Design Report, it is not 
anticipated that any areas within the floodplain will be filled above existing grade and no net loss 
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of floodplain storage is anticipated; therefore, the statute does not appear to be applicable to the 
work proposed at the OU. This will be confirmed and clarified in the Pre-Final Design Report. 

USEPA/CH2MHILL Specific Comment 12: 
Section: 7.2.2 

Please include an additional section describing the activities and requirements that need 
to be met at the conclusion of the remedial action. 

Response 
Long-term maintenance and post-closure care implemented as part of the remedy will be 
described in the Operation and Maintenance Plan (O&M Plan) for the project that is required to 
be submitted as part of the Final Design Report. An additional section will be added to the Pre-
Final Design Report summarizing SOW requirements and proposed actions. 

USEPAyCH2MHILL Specific Comment 13: 
The 100-year floodplain is an important design and regulatory feature; please add this 
feature to plan views, sections, and details. 

Response: 
The 100-year floodplain will be added to relevant plans, sections, and details in the Pre-Final 
Design Report. 

USEPA/CH2M HILL Specific Comment 14: 
Construction Drawing 4 

The contours on the northeast side of the A-site landfill (as you turn the corner from the 
north slope to the east slope) seem to be to greater than "approx. 20%" as stated on the 
cross-section. Is this the design intent? 

Response 
The grading on the northeast corner of A-Site Landfill has been reviewed, and that portion of the 
grading is greater than 20%. All slopes will be less than or equal to 25% as required by Part 115, 
and will be defined in future design submittals as "Max 25%," as shown within the final cover 
areas presented Construction Drawing 11, Final Grading and Stormwater Management Plan. The 
cross section on Construction Drawing 4 will be clarified to be consistent with Construction 
Drawing 11. 

USEPA/CH2M HILL Specific Comment 15: 
Construction Drawing 6 

At locations on both landfills it seems that gas vents are missing from a few locations 
where you would expect them based on spacing presented on this sheet (just east of the 
Willow Blvd. Landfill text on Willow and north of the 800 contour on the A-Site Landfill). 
Please address this inconsistency. 

Response 
Gas vent spacing was biased towards areas where it is anticipated that the greatest gas 
migration may occur, specifically along proposed lateral gas collection pipes. The Pre-Final 
Design Report will provide that in addition to the biased placement of the vents, the minimum 
spacing requirement of 1 gas vent per acre of final cover area will be maintained. 
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USEPA/CH2M HILL Specific Comment 16: 
Construction Drawing 7 

Please show the existing groundwater wells that will be included as part of the final 
groundwater monitoring network on this plan 

Response 
It is anticipated that all existing groundwater wells will be abandoned prior to start of construction, 
as discussed in Section 4.5 of the Preliminary Design Report. 

USEPA/CH2M HILL Specific Comment 17: 
Construction Drawing 10 

Note 3 indicates backfill will be excavated material from other areas of the site; Section 2 
shows that some backfill will occur outside of the landfill cap on the northern slope. 
Please amend this note to state that impacted material must be relocated within the 
landfill footprint. 

Response 
Note 3 on Sheet 10 will be revised to state that all residuals excavated from the OU will be 
relocated beneath the final cover system. Backfill material placed outside the landfill cap will be 
provided by off-site fill sources. 

USEPA/CH2M HILL Specific Comment 18: 
Construction Drawing 11 

Although the calculations show that the maximum undrained collection pipe length is 556 
feet, it doesn't seem prudent to install the toe drain pipe at that spacing. 

Response 
The collection pipe will be drained at least every 556 feet based on the Final Cover System 
Geocomposite and Collection Pipe Design provided in the appendices. This distance 
conservatively assumes a pipe full flow rate and a design transmissivity of the geosynthetic 
drainage composite (GDC) that considers a combination of reduction and overall design safety 
factors. Although 556 feet is a maximum undrained pipe length distance, the pipes will be drained 
regularly at a shorter interval, which will be determined during development of the Pre-Final 
Design Report. 

USEPA/CH2M HILL Specific Comment 19: 
Slope Stability - Please confirm that section A2 is the maximum case; it seems that the 
northeast slope might have a steeper slope near the top of the final cover 

Response 
The grading on the northeast corner of A-Site Landfill has been reviewed, and a slope stability 
section will be provided through this area as part of the Pre-Final Design Report, in addition to the 
current sections. 
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RESPONSE TO MDNRE'S AUGUST 17, 2010 DRAFT COMMENTS ON THE 
WILLOW BOULEVARD/A-SITE LANDFILL OPERABLE UNIT 2 

PRELIMINARY DESIGN REPORT, JULY 2010 

MDNRE Comment 1: 
As identified in Section 1 Excavation of the 2009 Consent Decree Statement of Work 
(SOW), the "Settling Defendant shall excavate the Willow Boulevard Drainageway, the 
Area South of the A-Site Berm, the Area East of Davis Creek, and the former Olmstead 
Creek Area to the remedial action goal of 0.33 ppm PCB. The areas to be so excavated 
are delineated on Figure 2 of the ROD. The Settling Defendants shall excavate these four 
areas to the 0.33 ppm PCB cleanup goal;..." Based on Figures 2-1, 2-3, 2-4, and 4-1, 
select portions of the Willow Boulevard Drainageway, the Area South of the A-Site Berm, 
and former Olmstead Creek Area has been designated as wetlands and will be 
excavated to the 0.33 ppm cleanup goal and any other portions will be excavated to meet 
a 6.5 ppm PCB cleanup goal. As indicated above, the Settling Defendants have agreed 
to excavate the entire Willow Boulevard Drainageway, the Area South of the A-Site Berm. 
the Area East of Davis Creek, and the former Olmstead Creek Area to the remedial 
action goal of 0.33 ppm PCB. The Preliminary Design Report and Construction Drawings 
do not reflect this agreement of the Consent Decree. 

Response: 
The application of the 0.33 mg/kg criterion was discussed in a teleconference held with USEPA 
and MDNRE on August 25, 2010. ARCADIS and Georgia-Pacific agreed that all areas within the 
Willow Boulevard Drainageway that are not managed by capping would be excavated to a 
cleanup criterion of 0.33 mg/kg. The agreement to apply this number to a larger area than 
described in the Preliminary Design Report does not constituent Georgia-Pacific's concurrence 
with USEPA or MDNRE that it is appropriate to apply a sediment criterion to upland soils for any 
reason, nor does it signify concurrence with USEPA or MDNRE concerning the application of this 
criteria to soils. Georgia-Pacific does not believe the application of the 0.33 mg/kg sediment 
criterion to soils is technically valid. 

The attached figure shows the updated proposed excavation areas and limits of the cap within 
the Willow Boulevard Drainageway, assuming excavation to a 0.33 mg/kg criterion. The revised 
extent of excavation includes one additional area around sample location WB09-09 that was 
previously excluded based on application of the 6.5 mg/kg criterion, as the maximum PCB 
concentration in this sample is 0.59 mg/kg. The extent of excavation may also be revised as 
applicable in the Pre-Final Design Report. 

As requested. Section 3.1.1.1 has been revised to reflect the above as follows: 

As described in the Remedial Design Work Plan for the OU (RD Work Plan; ARCADIS 
2010a), soil remediation is anticipated to occur primarily on property owned by Georgia-
Pacific that is zoned for light industrial use - as a result, the Part 201 Generic Residential 
Land Use Criterion of 4 mg/kg for PCBs in soil is not a basis of design for the remedial 
action. The PCB criterion that is the basis of design for the Willow Boulevard 
Drainageway, the area south of the A-Site berm, and the area east of Davis Creek is the 
sediment cleanup criterion of 0.33 mg/kg, as stated in the ROD. For the area near 
monitoring well AMW-3A, the basis of design is 6.5 mg/kg PCB, which is the lower end of 
the No Observed Adverse Effect Level range identified above. 

Considering the 0.33 mg/kg criterion may be difficult to achieve, it is the understanding of 
Georgia-Pacific and ARCADIS that if USEPA determines that the 0,33 mg/kg PCB remediation 
goal has not been achieved in a particular area, USEPA will consult with MDNRE and Georgia-
Pacific regarding (1) whether additional remedial actions will be effective in achieving the 0.33 
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mg/kg remediation goal in the area; and (2) the potential nature of such additional remedial 
actions. Additional remedial actions to be considered include, but are not limited to: (1) additional 
excavation; (2) backfilling with clean material; (3) capping; and (4) monitored natural attenuation. 
In determining whether and how to proceed with additional remedial activities, USEPA will 
consider the extent and concentration of the remaining PCBs in the area(s). 

MDNRE Comment 2: 
As identified in Section 1.1 Setback from Kalamazoo River at the Willow Boulevard 
Landfill of the SOW, "The excavation along the northern banks of the Willow Boulevard 
Landfill (along the Kalamazoo River) shall be of sufficient distance to create an adequate 
buffer zone, which ensures that, for the lifetime of the remedy, there is no direct contact 
between the contaminated residuals within the landfill and the Kalamazoo River This 
buffer will also be adequate to prevent PCBs from migrating (by surface water runoff or 
erosion) from the landfill into the Kalamazoo River The excavated areas shall be 
backfilled with clean soil with sufficient organic content to support restoration planting 
materials and to create an ecologically fnendly bank. Additionally, this buffer zone or 
setback shall be of sufficient size to allow for the installation of and access to 
groundwater monitoring wells." The preliminary design presented in the Preliminary 
Design Report and Construction Drawings do not meet this requirement of the SOW. 

Response: 
To prepare the northern and western slopes of Willow Boulevard for the proposed cover system, 
it will be necessary to excavate a minimum of 14 feet horizontally back from the edge of the 
Kalamazoo River (to get down below the base of existing paper-making residuals). In doing so, 
approximately 6,500 cy of material - including, to a practical extent, all residuals in this 14-foot 
buffer zone - will be removed from around the northern perimeter of the Willow Boulevard Landfill 
adjacent to the Kalamazoo River. This excavation will allow for the 3.5-foot thick cover system to 
be laid at a slope of 25% along the perimeter and the placement of approximately 6,000 cy of 
clean fill. The proposed final slopes of the northern and western perimeter of the Willow 
Boulevard Landfill will be able to accommodate equipment to install and access the necessary 
groundwater monitoring wells - the ability to successfully work on slopes of 25% was proven 
during the pre-design investigation boring installation along the northern berm. This is described 
in more detail below. 

The buffer zone created by excavation to the required slopes will create a zone approximately 14 
feet wide along the river that will be free of residuals. The cover system, which will be constructed 
over the regraded slope as well as the materials excavated and consolidated in the center of the 
landfill, will include 12 inches of sand, an impermeable membrane, geosynthetic drainage 
composite, 24 inches of soil and stone, and a 6-inch vegetative soil layer. The cover system will 
provide an impermeable barrier between the Willow Boulevard Landfill and the Kalamazoo River, 
and is designed to achieve the objectives of ensuring "no direct contact between the 
contaminated residuals in the landfill and the Kalamazoo River" and preventing erosion and run­
off of PCB-containing paper-making residuals into the river, as described in the ROD and SOW. 

To address the collection of representative groundwater samples from the wells installed along 
the northern and western perimeter of Willow Boulevard, the use of double-cased wells is 
proposed. Double-cased groundwater monitoring wells will be installed in a manner similar to that 
used for other wells (i.e., WMW-3A) installed through paper-making residuals at the Willow 
Boulevard Landfill during the Remedial Investigation (Rl). No PCBs were detected in two rounds 
of groundwater samples collected from WMW-3A during the Rl in 1996 and 2000, proving the 
double-case technology can accommodate installation of monitoring wells through paper-making 
residuals. USEPA stated a concern that installation of monitoring wells through paper-making 
residuals may compromise the interpretation of groundwater sample results; however, no specific 
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rationale was explained. ARCADIS believes the available data for the OU specifically and the Site 
in general provide proof of the reliability of this approach - double-cased wells have been 
installed and monitored successfully at numerous locations at the landfill OUs of the Superfund 
Site. Further, if there were a detection of PCBs at a double-cased well believed to be associated 
with the temporal impacts of well construction, this result could be differentiated by completing a 
trend analysis of the data. 

During the teleconference with USEPA and MDNRE on August 25, 2010, USEPA expressed 
concern that the proposed approach for construction of the buffer zone was not consistent with 
the ROD, and that it would not allow installation of reliable monitoring wells. ARCADIS asserts 
that the construction approach as described is consistent with the ROD. The ROD does not 
require a particular size, shape, or configuration of the buffer zone. Nor does it state that the 
monitoring wells cannot pass through residuals, rather the ROD only requires that the buffer be 
sufficient to allow installation of the wells and future access to the wells. The configuration as 
proposed in the Preliminary Design Report provides an adequate buffer zone to satisfy the 
requirements of the ROD. 

ARCADIS has evaluated several alternative approaches to address the agency's concerns about 
installing the groundwater wells through paper-making residuals. These alternatives include the 
following: 

• Localized excavation and clean backfill only around the proposed groundwater 
monitoring wells, with the cover system being retained along the full slope. In this 
option, it is likely that the monitoring wells would be moved downslope to 
minimize the additional excavation volumes, and it is estimated that an additional 
1,000 to 2,000 cy of material would need to be removed. This option has several 
drawbacks. First, established groundwater flow pathways would be changed. 
Preferential pathways to groundwater may result from backfilling the excavations 
with a material having a higher hydraulic conductivity property than paper-making 
residuals. Another issue is the complications associated with excavation below 
the water table. A portion of the excavated material would be taken from below 
the water table to reach the approximate bottom of residuals in this area. It is well 
established that excavating below the water table causes mixing between 
materials targeted for removal and native materials. This creates uncertainty as 
to the nature and extent of residuals after excavation, and may unintentionally 
expand the affected area. Additional problems arise with the management of 
river water, stormwater, and leachate that could collect in the open excavation. 
The management of water collected in the open excavation would further 
mix/disturb the base of the excavation and potentially impact the clean soils 
installed during backfilling operations. 

• Excavation back from the shoreline by varying distances along the perimeter of 
the Willow Boulevard Landfill, and backfilling to achieve a 3:1 slope to top of 
berm (in this option the cover system would terminate at the top of the berm). As 
with the previous option, the groundwater monitoring wells would likely be moved 
downslope to minimize excavation. It is estimated that this option would still 
result in the excavation of an additional 8,500 cy of material, which would have 
cost and schedule implications for the project. Similar to the localized excavation 
option, the existing groundwater flow paths will be altered, excavation would 
need to be performed down below the water table (thus raising issues of mixing 
between impacted and non-impacted materials), and there would be an 
increased need to manage and control river water, stormwater, and leachate. 
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In contrast to the situation at A-Site, where berms were constructed for dewatering lagoons thus 
establishing a 'clean' buffer before the placement of paper-making residuals was initiated. Willow 
Boulevard Site was created by placing paper-making residuals within a backwater area of the 
Kalamazoo River, Overtime, the paper-making residuals (not all of which contain measureable 
levels of PCBs) have become stable, and based on the results of the Remedial Investigation, we 
have an understanding of the nature and extent of PCB impacts. To disrupt this setting alters our 
understanding of the nature and extent of PCB-impacted materials, creates unnecessary 
uncertainties, and potentially could expand the extent of PCB into areas that are not currently 
affected. 

Although both of the above options may be viable to incorporate into the design, Georgia-Pacific 
and ARCADIS assert that the current conditions at Willow Boulevard Site are stable and should 
not be disturbed. The installation of monitohng wells into unknown subsurface conditions has a 
greater potential to compromise the interpretation of groundwater data than the installation of 
double-cased monitoring wells through delineated residuals. Furthermore, ARCADIS believes 
that it is more reliable to monitor beneath the established interface between waste and native 
materials as proposed in the Preliminary Design Report. 

Georgia-Pacific and ARCADIS believe the current design meets the intent of the setback as 
described in the ROD and SOW, which is to: 1) isolate the paper-making residuals from the River, 
2) prevent erosion and run-off of PCB-containing materials, and 3) provide for the installation and 
access of monitoring wells. The current design adequately meets these requirements. 

MDNRE Comment 3: 
The Preliminary Design Report references the discharge of water to the Kalamazoo River 
including treated drainage water, wash water, and storm water resulting from the gravity 
drainage and consolidation of excavated materials. These types of discharges will require 
a Substantive Requirements Document (SRD) from the DNRE. It will be necessary for 
the PRPs to work directly with the Division that oversees these types of discharge to 
obtain an SRD in advance of the anticipated field start date as to not delay the remedial 
action. 

Response: 
An application for a SRD will be submitted to MDNRE prior to construction. Further information 
regarding the SRD will be provided in the Pre-Final Design Report, 

MDNRE Comment 4: 
Section: 1.2 

This section needs to include, by specific reference, that the former Olmstead Creek is 
considered to a part of the Area South of A-Site Berm. 

Response 
As requested, text will be included in the Pre-Final Design Report to explain that the former 
Olmstead Creek is considered a part of the Area South of A-Site Berm, 

MDNRE Comment 5: 
Section: 1.2.2.1 

This section references a culvert between the Willow Boulevard and A-Site landfills that 
discharges storm water to the Kalamazoo River from the former Olmstead Creek 
drainage way. This section does not identify if the culvert will remain in place as a part of 
the remedial design. 
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Response 
It is anticipated that this culvert will remain in place as part of the remedial design. This will be 
further clarified in the Pre-Final Design Report. 

MDNRE Comment 6: 
Section: 1.4 

This section states that the construction drawings will include all technical specifications 
to complete implementation of the remedy. The Construction Drawings do not include 
any technical specifications other than seeding specifications. It is not acceptable to omit 
specifications for materials, construction and installation methods, data requirements and 
collection methods, field engineering, etc. Technical specifications need to be developed 
to adequately describe the work to be completed. 

Response 
While certain technical specifications will be included on later versions of the Construction 
Drawings, a separate set of technical specifications included in the Pre-Final Design Report will 
present all the details requested in this comment. The text will be revised in the Pre-Final Design 
Report to refer to this separate set of technical specifications. 

MDNRE Comment 7: 
Section: 2.1.5 

This section references perched leachate at A-Site near monitoring wells AMW-6P, 
AMW-7P, AMW-9P, and AMW-10P. It is unclear if the perched leachate was accounted 
for during slope stability calculations and if perched leachate will be removed as a part of 
this remedial design implementation. 

Response 
Perched water at the A-Site Landfill was not accounted for during Preliminary Design slope 
stability calculations; however, the condition will be further reviewed and its applicability will be 
assessed as part of the development of the Pre-Final Design Report. Perched water was not 
removed at other OUs of the Superfund Site, and it is not anticipated to be removed for the 
WB/A-Site OU project unless required for slope stability. 

MDNRE Comment 8: 
Section: 3.1.1.1 

This section indicates that two different PCB criteria will be used throughout 0U2. This 
section should include a reference map to outline which criterion is applicable to which 
areas of the OU. 

Response 
A map outlining the relevant criterion in each area of the WB/A-Site OU will be included in the 
Pre-Final Design Report. 
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MDNRE Comment 9: 
Section: 4 

This section indicates a three year post-construction monitoring and maintenance period 
for seeded and planted areas. A three year period may not be adequate and USEPA 
should consider a minimum monitoring and maintenance period of five years. 

Response 
The 3-year post-construction monitoring and maintenance period is cited in the SOW. However, 
Georgia-Pacific will include a 5-year post-construction monitoring and maintenance period in the 
Pre-Final Design Report. 

MDNRE Comment 10: 
Technical specification sections for monitoring well installation and materials, gas vent 
and probe installation and materials, field engineering, waste consolidation, monitoring 
well abandonment, turf establishment, and decontamination have not been identified in 
this section. These technical specifications are necessary to adequately complete the 
remedial action. 

Response: 
Specifications related to the topics MDNRE cited will be included in the Pre-Final Design Report. 

MDNRE Comment 11: 
Section: 4.2.2 

This section identifies that materials excavated from the northern and western banks of 
the Willow Boulevard Landfill and the Willow Boulevard Drainageway will be consolidated 
at the Willow Boulevard Landfill. The ROD (Section 9.1.2 Alternative 2- Consolidation and 
Containment of Select Matenals) states "Under Alternative 2, approximately 13,800 cyd 
of PCB-contaminated residual, soil, and/or sediment would be excavated from the Willow 
Boulevard Drainageway, the Area South of the A-Site Berm (including Former Olmstead 
Creek), the Area East of Davis Creek, and the area near monitoring well AMW-3A, and 
consolidated with existing residuals at the A-Site Landfill." The preliminary design 
presented in the Preliminary Design Report and Construction Drawings do not meet this 
requirement of the ROD. 

Response 
Please see the response to USEPA/CH2MHILL Specific Comment 3: 

MDNRE Comment 12: 
Section: 4.3.3 

This section fails to acknowledge Part 91 Soil Erosion and Sedimentation Control and 
Part 31 Water Resources Protection of the Natural Resource and Environmental 
Protection Act, Public Act 451, of 1994 as amended as applicable or relevant and 
appropriate requirements. Additionally this sections needs to identify how the substantive 
requirements of Part 91 and Part 31 will be addressed. 

Response 
An additional section discussing Part 91 and Part 31 of the NREPA will be included in the Pre-
Final Design Report to clarify how the substantive requirements of these regulations will be met. 
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MDNRE Comment 13: 
Section: 4.5 

This section indicates that each two-well cluster will consist of one shallow well screened 
across the water table and a deeper well screened to intercept flow approximately ten 
feet below the bottom of the shallower well. Part 201, Environmental Remediation, of the 
NREPA, requires groundwater/surface water Interface monitoring to monitor the zones 
representative of the highest concentrations of contaminants. To adequately determine 
the zones representative of the highest concentrations of contaminants, vertical aquifer 
sampling (VAS) will be necessary, at least for the upper 30 feet of the aquifer A five-foot 
interval for VAS is recommended for adequately placing monitoring wells in the upper 30 
feet of aquifer at this site. A ten-foot profile interval may be used at greater depths 
(instead of five-foot intervals), unless contamination or the presence of low permeability 
units indicates otherwise. The groundwater samples collected from VAS should be 
analyzed for the metals target analyte list(TAL), mercury, cyanide, PCBs, dioxins, furans, 
semivolatile compounds target compound list (TCL), and volatile organic compounds 
(VOCs) TCL. 

Response: 
Georgia-Pacific and ARCADIS do not plan on performing VAS based on our understanding of 
subsurface conditions, as established though completion of the Rl and Pre-Design Investigation, 
The Rl and Pre-Design Investigation results indicated that the stratigraphy across the OU is 
relatively consistent, with 75 feet of sand containing intermittent thin peat layers. By installing two 
wells at each monitoring location, with one well screened at the water table and the second 
screened ten feet below the water table well screen, the proposed network will monitor 
groundwater flowing from the proximity of the residual material toward the river. This monitoring 
approach has been successfully demonstrated at the King Highway Landfill OU, where VAS was 
not performed to aid in well placement. The Pre-Final Design Report will include further 
discussion on how monitoring wells will meet the requirements of Part 201, specifically related to 
the issue of screening wells in areas of contamination. Contingency actions could include 
installation of deeper monitoring points if needed based on initial sampling data. 

In addition, the proposed monitoring program has been designed to build upon the existing OU 
database, focusing on those analytes previously detected, believed to be associated with the 
residuals, and presenting potential risks to human health or the environment. Comprehensive 
analyses were performed during the Rl, and based on the results, only PCBs were identified as a 
constituent of concern. 

MDNRE Comment 14: 
Water table wells should be constructed with five foot screens set with one foot above the 
normal water table or with seven foot screens set a minimum of two feet above the 
normal groundwater elevation. 

Response: 
Georgia-Pacific and ARCADIS agree to install the water table wells with a maximum of five feet of 
saturated well screen at the time of installation. This detail will be included in the Pre-Final Design 
Report 

MDNRE Comment 15: 
This section indicates that if residuals are encountered at a monitoring well location, the 
corresponding well or wells will be installed a minimum of five feet below the base of the 
encountered residuals to reduce the likelihood of future groundwater sampling events 
detecting artificially mobilized contaminants. To monitor the zones representative of the 
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highest concentrations of contaminants, it may be necessary to place monitoring wells in 
residual waste or downgradient of residual waste to determine compliance with Part 201. 
It may not be appropriate to install wells screened below the base of the encountered 
residuals, unless that is the zone representative of the highest concentration of 
contaminants. 

Response: 
Based on the conceptual model of groundwater flow at the OU, there is generally a downward 
gradient from the residual material to the underlying natural deposits; however, groundwater flow 
is limited by the low hydraulic conductivity of the paper residuals. Groundwater that ultimately 
reaches the base of the residuals then moves toward the river with a continuing downward 
component of flow. ARCADIS believes that by screening wells that need to be advanced through 
residual material 5 feet below the base of the residuals, representative groundwater samples will 
be obtained, while the potential to sample groundwater that contains particulate material that has 
been mobilized by the drilling and sampling methods will be minimized. 

Advancing the wells to 5 feet below the base of residuals (if necessary) will also allow for the 
grouting of an outer casing to isolate the screen from particulates artificially mobilized by the 
drilling process. This approach will minimize the likelihood of collecting samples that have been 
impacted by the drilling and sampling processes yet allow collection of samples from directly 
below the residuals where the greatest impacts to groundwater quality would be anticipated to be 
observed. 

MDNRE Comment 16: 
Figure 7-1 

Figure 7-1 shows 30 days review time for the Pre-Final Design Documents by the 
USEPA. Please be advised that DNRE will require a minimum of 60 days to provide a 
sufficient review of the Pre-Final Design Documents, as many details of the remedial 
design have not been provided in the Preliminary Design Documents. 

Response 
Georgia-Pacific and ARCADIS understand that additional flexibility may be required for Pre-Final 
Design review time; however the amount of review time for MDNRE needs to be coordinated with 
USEPA, 

MDNRE Comment 17: 
The Performance Standards Verification Plan should include a process that involves the 
USEPA and DNRE in determining post-excavation verification sampling locations 
and should meet all the requirements of the Michigan Department of Environmental 
Quality Sampling Strategies and Statistics Training IVIaterials for Part 201 Cleanup 
Criteria, 2002. 

Response: 
Additional detail on the involvement of USEPA and MDNRE in post-excavation verification 
sampling design will be included in the Pre-Final Design Report, 
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MDNRE Comment 18: 
Appendix G 

The PSVP indicates that the groundwater samples will be submitted for laboratory 
analysis of PCBs. The Remedial Investigation/Focused Feasibility Study identified 
several contaminants above generic groundwater/surface water interface criteria. The 
groundwater samples collected for long-term monitoring should be analyzed for the 
metals TAL, mercury, cyanide, PCBs, dioxins, furans, semivolatile compound TCL, and 
VOC TCL. 

Response: 
Please see the response to MDNRE Comment 13, 

MDNRE Comment 19: 
Appendix G 

The groundwater monitoring program should include an assessment of groundwater flow 
gradients before and during groundwater sampling activities. A condition of steady state 
flow from the landfill toward the Kalamazoo River for two weeks prior to and during the 
sampling event is recommended. 

Response: 
At the King Highway Landfill OU, the referenced protocol of monitoring water levels for a two-
week period prior to sample collection has been followed throughout the course of seven years of 
sampling. Observations at King Highway have shown that brief gradient reversals occur (as 
would be expected) in response to increases in the river level. The reversals have been observed 
only in close proximity to the river, and typically occur over short periods of time. Periodic 
releases of water from upstream hydroelectric facilities cause water level increases of several 
feet that dissipate over the course of several days. With the exception of a potential flood event 
during which high surface water levels could persist for a longer time period, ARCADIS does not 
believe that groundwater samples are likely to be impacted by surface water level changes in the 
river. 

To provide data to address MDNRE's concern, ARCADIS plans to include a period of monitoring 
of the river stage at the USGS gage at Comstock prior to each planned sampling event. In the 
event of a rise in the river elevation above 761,5 feet at the USGS gage at Comstock for a 
duration of four or more days in the week prior to a planned sampling event, additional efforts 
would be undertaken to document conditions at the OU. Local groundwater elevation and surface 
water elevations would be measured, and the sampling event would be postponed if a 
satisfactory flow gradient toward the river could not be documented. 

MDNRE Comment 20: 
Appendix G 

The PSVP includes a proposal to reduce sampling from quarterly to annually after two 
years. Any reduction from a quarterly sampling schedule should be considered and 
evaluated by the USEPA and the DNRE before being implemented. 

Response: 
ARCADIS agrees that any proposed changes in the scope or schedule of the sampling program 
would be submitted as a proposal to USEPA and MDNRE for review prior to implementation. 
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MDNRE Comment 21 : 
As identified in Section 4 of the SOW, the draft Construction Quality Assurance Project 
Plan shall be submitted with the preliminary design, the Preliminary Design Report does 
not meet this requirement of the SOW as only a preliminary outline of the Construction 
Quality Assurance Project Plan has been provided. 

Response: 
The requirements outlined in the ROD/SOW on this point are somewhat inconsistent (Section 3 of 
the SOW does not include a requirement for the CQAP at the Preliminary Design stage, but 
Section 4 does) and ARCADIS understood that the draft CQAP could be provided at the Pre-Final 
Design stage. In addition, the Remedial Design Work Plan for the project states that the CQAP 
will be submitted with the Pre-Final Design Report. As such it is proposed that the draft CQAP will 
be provided with the Pre-Final Design Report, 

MDNRE Comment 22: 
Sheet 5 

This sheet does not include the lateral bottom slope of the swales that collect and direct 
storm water to the downchutes. A complete evaluation of the swales cannot be 
completed at this time. 

Response: 
The requested details are provided in the Preliminary Design Report; however, not all are 
included on Construction Drawing 5. Construction Drawing 5 shows the location of the proposed 
drainage benches (i.e., the swales) and flow direction. In the legend, this location of the invert of 
these benches is defined and refers to Detail 3 on Construction Drawing 13, Detail 3 on 
Construction Drawing 13 defines the invert slope (i.e., the lateral bottom slope) of the drainage 
bench as 0.5% minimum. A complete evaluation of the drainage benches is provided in Appendix 
D-2 entitled "Drainage Bench Design," 

MDNRE Comment 23: 
Sheet 6 

An additional gas vent may be necessary to adequately discharge landfill gases from the 
northeast end of the lateral gas collection pipe of the Willow Boulevard Landfill. 

Response 
Gas vent spacing was biased towards areas where it is anticipated that the greatest gas 
migration may occur, specifically along proposed lateral gas collection pipes. The Pre-Final 
Design Report will provide additional information to support that in addition to the biased 
placement of the vents, the minimum spacing requirement of 1 gas vent per acre of final cover 
area will be maintained. 

MDNRE Comment 24: 
Sheet 6 

There are not any gas vent identified on the gas cutoff trench; however Sheet 17, Detail 4 
indicates gas vents will be constructed in the gas cutoff trench. 

Response 
Construction Drawing 6 will be modified in the Pre-Final Design Report to include gas vents 
associated with the gas cutoff trench. 
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MDNRE Comment 25: 
Sheet 7 

The two southernmost wells on the east side of the A-Site Landfill should be relocated 
100 to 120 feet to the north, to place the wells in an area projected to be down gradient of 
a larger mass of residual waste, once the remedial action is completed. 

Response: 
The southernmost well cluster proposed on the eastern side of the A-Site Landfill will be relocated 
as requested. 

MDNRE Comment 26: 
Sheet 7 

The proposed location of the Willow Boulevard upgradient wells is too close to the landfill 
to be considered an upgradient monitohng location. The drainage area and the potential 
mounding of groundwater at the Willow Boulevard Landfill could result in site 
contaminated groundwater influencing the groundwater at this location. It is 
recommended to move this location to the south. 

Response: 
The upgradient wells on the southern side of Willow Boulevard will be located as far south as 
practicable while remaining on Georgia-Pacific property. 

MDNRE Comment 27: 
Sheet 7 

Additional monitoring well locations may be necessary to monitor discharge of 
groundwater from the A-Site Landfill to Olmstead Creek. A monitoring well in the 
southern half of the A-Site Landfill compared to a staff gauge in Olmstead Creek could be 
used to determine if groundwater flows from the landfill to Olmsted Creek. If gradients 
exist toward Olmstead Creek, monitoring wells should be constructed along the creek for 
measuring compliance with groundwater/surface water interface criteria. 

Response 
Flow within Olmstead Creek is intermittent; however, the need for an additional staff gage will be 
evaluated prior to the submittal of the Pre-Final Design Report. 

MDNRE Comment 28: 
Sheet 8 

This sheet indicates the landfill final cover for the Willow Boulevard Landfill to terminate 
at the northern riparian corridor, however Sheet 10, Cross Section 1 indicates the landfill 
cover to proceed down the slope to the elevation of the Kalamazoo River 

Response 
The landfill cover extends down to the toe of slope as shown on Construction Drawing 10; 
however, the riparian corridor area will be planted in a different manner as compared to the 
majority of the upper portion of the landfill. Further clarification will be provided in the legend of 
Construction Drawing 8 to refer to "extent of landfill cover seed mix" in place of "extent of landfill 
cover." 
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MDNRE Comment 29: 
Sheet 10 

The cross sections identify that the waste and liner profile will be constructed with grade 
breaks and opposing slopes. This type of cover system design will be difficult to construct 
and difficult to verify achievement of design grades. An alternate approach of the waste 
and liner system being constructed without opposing slopes should be considered. 

Response 
Part 115 rules require that the final cover design adequately address final cover system erosion 
protection, infiltration, stormwater runoff, gas control, and slope stability. In addition to minimizing 
the potential for rill erosion by reducing the slope length for erosion control, the benches located 
on the final cover system provide for intermediate locations along the length of the landfill's side 
slopes for infiltration waters, stormwater runoff, and gas to be collected. Due to the size and slope 
length of the landfill, the benches provide additional means of stability for the final cover system 
and the overall global stability of the landfills. Similar grade breaks with opposing slopes have 
been successfully constructed at a multitude of various landfills, including the Bryant 
HRDL/FRDLs at the Allied Paper, Inc. OU, While this type of construction will require vigilance 
during construction to maintain grade control, the design is feasible and will provide the long-term 
benefits of increased erosion protection, improved slope stability, and the ability to collect 
infiltration water, stormwater, and landfill gas. 

The configuration of the final cover system does ensure that design grades will be achieved in 
that the minimum slopes of 2% and maximum slopes of 25% of the landfill final cover system (as 
required by Part 115) will be maintained between grade breaks and across opposing slopes, 

MDNRE Comment 30: 
Sheet 12 

This sheet shows the geosynthetic drainage composite material to be discharging into the 
anchor trench. The drainage of water into the anchor trench is not a preferable discharge 
point. 

Response 
Construction Drawing 12 shows three different configurations for the GDC adjacent to the limits of 
the final cover system. The drainage patterns for the GDC shown on the A-Site Berm sections 
(those shown in detail numbers 1 and 2) and on the Willow Boulevard Berm section (detail 
number 3) vary. 

The GDC on the A-Site Southeast Berm Section (shown on detail 1) is graded at a 2% slope 
(between the lateral gas collection pipe adjacent to the geosynthetic anchor trench on the right 
side of the detail and the final cover collection pipe on the left side of the detail) as defined by the 
" ^ 2% MIN." callout above the GDC on that detail. In this area, the grade slopes away from the 
geosynthetic anchor trench, and therefore allows for infiltration water to be directed towards the 
final cover collection pipes located approximately below the perimeter ditch. 

The GDC on the A-Site Eastern Berm (shown on detail 2) is graded parallel to the overlying 
access road. This grade slopes away from the geosynthetic anchor trench and therefore allows 
for infiltration water to be directed towards the final cover collection pipes located approximately 
below the perimeter ditch. The GDC material does not discharge to the anchor trench. This will be 
clarified by adding slope and direction arrows directly above the GDC on the drawing. 

The Willow Boulevard Berm Section (shown on detail 3) is adjacent to the Kalamazoo River as 
shown on Construction Drawing 10, The GDC is graded at a 2% slope (between the lateral gas 
collection pipe in the central portion of the detail and the final cover collection pipe on the right 
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side of the detail) as defined by the "<- 2% MIN," callout above the GDC on that detail. This grade 
slopes away from the geosynthetic anchor trench and therefore allows for infiltration water to be 
directed towards the final cover collection pipes located approximately below the perimeter ditch. 

Towards the left of the lateral gas collection pipe shown on detail 3, the final cover extends into a 
saturated zone (i,e,, below the surface of the Kalamazoo River). Therefore, any water collected 
by the GDC will drain directly into restoration materials that are inundated by the Kalamazoo 
River. ARCADIS acknowledges that water will flow into the anchor trench on this particular berm 
section; however, we do not anticipate that this will have any significant adverse impact on the 
long-term performance/reliability of the cover. 

MDNRE Comment 31 : 
Sheet 16 

This sheet shows the subgrade downchute detail to carry storm water from the landfill 
cap to its discharge point. The design of an enclosed pipe system versus an open 
channel may present operation and maintenance difficulties for landfills without routine 
staff to monitor and maintain the downchute inlet pipes during storm events. 

Response 
The proposed design has been reviewed, and the anticipated volume of water from four mid-
slope swales down a 25% slope along with the resulting shear stresses/ velocities of stormwater 
collected by the midslope swales that contribute to the downchute are all anticipated to be 
significant enough that the use of large downchute pipes will be required. Given these design 
considerations, the use of an open channel is not feasible. Additional design calculations related 
to this feature will be provided in the appendices to the Pre-Final Design Report, and relevant 
design details will be added to the Construction Drawings in the Pre-Final Design Report, 

MDNRE Comment 32: 
Sheet 16 

Detail 1 on this sheet does not specify the pipe diameter An evaluation of the pipe 
capacity cannot be completed at this time. 

Response 
Detail 1 was provided as part of the Preliminary Design Report to provide the preliminary 
configuration and intent of the downchute's design. Additional design calculations related to this 
feature will be provided in the appendices to the Pre-Final Design Report, and relevant design 
information will be added to this detail in the Pre-Final Design Report, 

MDNRE Comment 33: 
Sheet 17 

The vertical penetrations shown on this sheet should be designed to allow for movement 
of the pipe (gas vent for example) as a result of vertical settling of the waste materials 
without inducing strain on the liner system. 

Response 
Although minimal settlement of the landfill is anticipated due to the long-term residence of the 
residuals, the vertical penetrations shown for the gas vents will be modified for the Pre-Final 
Design Report to show an allowance for movement of the pipe to minimize strain on the liner 
system. 
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GEORGIA-PACIFIC LLC 
ALLIED PAPER, INC/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 
WILLOW BOULEVARD/A-SITE LANDFILL OPERABLE UNIT 2 REMEDIAL DESIGN 

RESPONSES TO 3 MAJOR AGENCY COMMENTS ON THE 
WILLOW BOULEVARD/A-SITE LANDFILL OPERABLE UNIT 2 

PRELIMINARY DESIGN REPORT, JULY 2010 

Comment 1: 
Section: 4.2.2 

This section identifies that materials excavated from the northern and western banks of 
the Willow Boulevard Landfill and the Willow Boulevard Drainageway will be consolidated 
at the Willow Boulevard Landfill. The ROD (Section 9.1.2 Alternative 2- Consolidation 
and Containment of Select Materials) states "Under Alternative 2, approximately 13,800 
cyd of PCB-contaminated residual, soil, and/or sediment would be excavated from the 
Willow Boulevard Drainageway, the Area South of the A-Site Berm (including Former 
Olmstead Creek), the Area East of Davis Creek, and the area near monitoring well AMW-
3A, and consolidated with existing residuals at the A-Site Landfill." The preliminary 
design presented in the Preliminary Design Report and Construction Drawings do not 
meet this requirement of the ROD. 

Response 
The disposal criteria set out in the ROD were based on the results of the Focused Feasibility 
Study (FFS) for the OU, which was finalized in 2004. The FFS assumed a total removal volume of 
approximately 14,000 cy, with approximately 6,000 cy coming from Willow Boulevard Landfill. 
After the Consent Decree was finalized and the Preliminary Design completed, the total removal 
volume was revised, and is now estimated at lOO.OOOcy, with approximately 13,000 cy from the 
Willow Boulevard Landfill, The increased volume makes disposal in both landfills a much more 
practical option. 

Three other project elements that do not appear to be fully considered in the FFS and ROD are 
worker safety, potential adverse environmental impacts, and the construction schedule. 
Currently, the construction schedule is based on conducting remedial actions at the Willow 
Boulevard Site during the first construction season and A-Site in the second. Closing the Willow 
Boulevard Landfill ftrst has been identified to be the safest, and most cost-effective approach to 
cleanup activities in that part of the OU. If it became necessary to transport material excavated 
from Willow Boulevard over to A-Site, the limited access between the two areas (i.e., the one-lane 
bridge over Olmstead Creek) could present issues associated with worker safety. Approximately 
650 round trip truck loads would be required to transport 13,000 cy (using a 20 cy capacity dump 
truck) from Willow Boulevard to A-Site, Maintaining two-way traffic in areas where there might be 
limited site distances and rough terrain would increase the potential for vehicle accidents, 
increasing the potential for injuries to site workers. These risks are manageable, but would be in 
addition to potential hsks associated with disposal approach described in the Preliminary Design 
Report, 

Disposing materials at Willow Boulevard will reduce the amount of time both disposal areas are 
open to the weather and thereby reduce adverse environmental impacts of the remedial action 
relative to the alternative. Having both landfills open for longer than necessary essentially doubles 
the stormwater management issues and increases the potential for leachate generation due to 
contact between stormwater and residuals. The potential for air transport of dust and PCBs from 
the additional truck traffic would also increase. 

Given potential weather conditions and traffic congestion at the Olmstead Greek bridge (only one 
truck would be able to pass over the bridge at a time), it may take upwards of 30 minutes to 
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safely complete one round trip. This could potentially add over 300 hours (five to six weeks) to 
the construction schedule, which may hinder the ability to complete the closure of Willow 
Boulevard in one construction season. 

Comment 2: 
As identified in Section 1 Excavation of the 2009 Consent Decree Statement of Work 
(SOW), the "Settling Defendant shall excavate the Willow Boulevard Drainageway, the 
Area South of the A-Site Berm, the Area East of Davis Creek, and the former Olmstead 
Creek Area to the remedial action goal of 0.33 ppm PCB. The areas to be so excavated 
are delineated on Figure 2 of the ROD. The Settling Defendants shall excavate these 
four areas to the 0.33 ppm PCB cleanup goal;..." Based on Figures 2-1, 2-3, 2-4, and 4-
1, select portions of the Willow Boulevard Drainageway, the Area South of the A-Site 
Berm, and former Olmstead Creek Area has been designated as wetlands and will be 
excavated to the 0.33 ppm cleanup goal and any other portions will be excavated to meet 
a 6.5 ppm PCB cleanup goal. As indicated above, the Settling Defendants have agreed 
to excavate the entire Willow Boulevard Drainageway, the Area South of the A-Site Berm, 
the Area East of Davis Creek, and the former Olmstead Creek Area to the remedial 
action goal of 0.33 ppm PCB. The Preliminary Design Report and Construction Drawings 
do not reflect this agreement of the Consent Decree. 

Response: 
The application of the 0,33 mg/kg criterion was discussed in a teleconference held with USEPA 
and MDNRE on August 25, 2010, ARCADIS and Georgia-Pacific agreed that all areas within the 
Willow Boulevard Drainageway that are not managed by capping would be excavated to a 
cleanup criterion of 0.33 mg/kg. The agreement to apply this number to a larger area than 
described in the Preliminary Design Report does not constituent Georgia-Pacific's concurrence 
with USEPA or MDNRE that it is appropriate to apply a sediment criterion to upland soils for any 
reason, nor does it signify concurrence with USEPA or MDNRE concerning the application of this 
criteha to soils. Georgia-Pacific does not believe the application of the 0.33 mg/kg sediment 
criterion to soils is technically valid. 

The attached figure shows the updated proposed excavation areas and limits of the cap within 
the Willow Boulevard Drainageway, assuming excavation to a 0.33 mg/kg criterion. The revised 
extent of excavation includes one additional area around sample location WB09-09 that was 
previously excluded based on application of the 6.5 mg/kg criterion, as the maximum PCB 
concentration in this sample is 0,59 mg/kg. The extent of excavation may also be revised as 
applicable in the Pre-Final Design Report. 

As requested. Section 3.1.1.1 has been revised to reflect the above as follows: 

As described in the Remedial Design Work Plan for the OU (RD Work Plan; ARCADIS 
2010a), soil remediation is anticipated to occur primarily on property owned by Georgia-
Pacific that is zoned for light industrial use - a s a result, the Part 201 Generic Residential 
Land Use Criterion of 4 mg/kg for PCBs in soil is not a basis of design for the remedial 
action. The PCB criterion that is the basis of design for the Willow Boulevard 
Drainageway, the area south of the A-Site berm, and the area east of Davis Creek is the 
sediment cleanup criterion of 0.33 mg/kg, as stated in the ROD. For the area near 
monitoring well AMW-3A, the basis of design is 6.5 mg/kg PCB, which is the lower end of 
the No Observed Adverse Effect Level range identified above. 

Considering the 0.33 mg/kg criterion may be difficult to achieve, it is the understanding of 
Georgia-Pacific and ARCADIS that if USEPA determines that the 0.33 mg/kg PCB remediation 
goal has not been achieved in a particular area, USEPA will consult with MDNRE and Georgia-
Pacific regarding (1) whether additional remedial actions will be effective in achieving the 0.33 
mg/kg remediation goal in the area; and (2) the potential nature of such additional remedial 
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actions. Additional remedial actions to be considered include, but are not limited to: (1) additional 
excavation; (2) backfilling with clean material; (3) capping; and (4) monitored natural attenuation. 
In determining whether and how to proceed with additional remedial activities, USEPA will 
consider the extent and concentration of the remaining PCBs in the area(s). 

Comment 3: 
As identified in Section 1.1 Setback from Kalamazoo River at the Willow Boulevard 
Landfill of the SOW, "The excavation along the northern banks of the Willow Boulevard 
Landfill (along the Kalamazoo River) shall be of sufficient distance to create an adequate 
buffer zone, which ensures that, for the lifetime of the remedy, there is no direct contact 
between the contaminated residuals within the landfill and the Kalamazoo River This 
buffer will also be adequate to prevent PCBs from migrating (by surface water runoff or 
erosion) from the landfill into the Kalamazoo River The excavated areas shall be 
backfilled with clean soil with sufficient organic content to support restoration planting 
materials and to create an ecologically friendly bank. Additionally, this buffer zone or 
setback shall be of sufficient size to allow for the installation of and access to 
groundwater monitoring wells." The preliminary design presented in the Preliminary 
Design Report and Construction Drawings do not meet this requirement of the SOW. 

Response: 
To prepare the northern and western slopes of Willow Boulevard for the proposed cover system, 
it will be necessary to excavate a minimum of 14 feet horizontally back from the edge of the 
Kalamazoo River (to get down below the base of existing paper-making residuals). In doing so, 
approximately 6,500 cy of material - including, to a practical extent, all residuals in this 14-foot 
buffer zone - will be removed from around the northern perimeter of the Willow Boulevard Landfill 
adjacent to the Kalamazoo River. This excavation will allow for the 3,5-foot thick cover system to 
be laid at a slope of 25% along the perimeter and the placement of approximately 6,000 cy of 
clean fill. The proposed final slopes of the northern and western perimeter of the Willow 
Boulevard Landfill will be able to accommodate equipment to install and access the necessary 
groundwater monitoring wells - the ability to successfully work on slopes of 25% was proven 
during the pre-design investigation boring installation along the northern berm. This is described 
in more detail below. 

The buffer zone created by excavation to the required slopes will create a zone approximately 14 
feet wide along the river that will be free of residuals. The cover system, which will be constructed 
over the regraded slope as well as the materials excavated and consolidated in the center of the 
landfill, will include 12 inches of sand, an impermeable membrane, geosynthetic drainage 
composite, 24 inches of soil and stone, and a 6-inch vegetative soil layer. The cover system will 
provide an impermeable barrier between the Willow Boulevard Landfill and the Kalamazoo River, 
and is designed to achieve the objectives of ensuring "no direct contact between the 
contaminated residuals in the landfill and the Kalamazoo River" and preventing erosion and run­
off of PCB-containing paper-making residuals into the river, as described in the ROD and SOW. 

To address the collection of representative groundwater samples from the wells installed along 
the northern and western perimeter of Willow Boulevard, the use of double-cased wells is 
proposed. Double-cased groundwater monitoring wells will be installed in a manner similar to 
that used for other wells (i,e,, WMW-3A) installed through paper-making residuals at the Willow 
Boulevard Landfill during the Remedial Investigation (Rl). No PCBs were detected in two rounds 
of groundwater samples collected from WMW-3A during the Rl in 1996 and 2000, proving the 
double-case technology can accommodate installation of monitoring wells through paper-making 
residuals, USEPA stated a concern that installation of monitoring wells through paper-making 
residuals may compromise the interpretation of groundwater sample results; however, no specific 
rationale was explained. ARCADIS believes the available data for the OU specifically and the 
Site in general provide proof of the reliability of this approach - double-cased wells have been 
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installed and monitored successfully at numerous locations at the landfill OUs of the Superfund 
Site, Further, if there were a detection of PCBs at a double-cased well believed to be associated 
with the temporal impacts of well construction, this result could be differentiated by completing a 
trend analysis of the data. 

During the teleconference with USEPA and MDNRE on August 25, 2010, USEPA expressed 
concern that the proposed approach for construction of the buffer zone was not consistent with 
the ROD, and that it would not allow installation of reliable monitoring wells. ARCADIS asserts 
that the construction approach as described is consistent with the ROD. The ROD does not 
require a particular size, shape, or configuration of the buffer zone. Nor does it state that the 
monitoring wells cannot pass through residuals, rather the ROD only requires that the buffer be 
sufficient to allow installation of the wells and future access to the wells. The configuration as 
proposed in the Preliminary Design Report provides an adequate buffer zone to satisfy the 
requirements of the ROD, 

ARCADIS has evaluated several alternative approaches to address the agency's concerns about 
installing the groundwater wells through paper-making residuals. These alternatives include the 
following: 

• Localized excavation and clean backfill only around the proposed groundwater monitoring 
wells, with the cover system being retained along the full slope. In this option, it is likely that 
the monitoring wells would be moved downslope to minimize the additional excavation 
volumes, and it is estimated that an additional 1,000 to 2,000 cy of material would need to be 
removed. This option has several drawbacks. First, established groundwater flow pathways 
would be changed. Preferential pathways to groundwater may result from backfilling the 
excavations with a material having a higher hydraulic conductivity property than paper-
making residuals. Another issue is the complications associated with excavation below the 
water table. A portion of the excavated material would be taken from below the water table to 
reach the approximate bottom of residuals in this area. It is well established that excavating 
below the water table causes mixing between materials targeted for removal and native 
materials. This creates uncertainty as to the nature and extent of residuals after excavation, 
and may unintentionally expand the affected area. Additional problems arise with the 
management of river water, stormwater, and leachate that could collect in the open 
excavation. The management of water collected in the open excavation would further 
mix/disturb the base of the excavation and potentially impact the clean soils installed during 
backfilling operations. 

• Excavation back from the shoreline by varying distances along the perimeter of the Willow 
Boulevard Landfill, and backfilling to achieve a 3:1 slope to top of berm (in this option the 
cover system would terminate at the top of the berm). As with the previous option, the 
groundwater monitoring wells would likely be moved downslope to minimize excavation. It is 
estimated that this option would still result in the excavation of an additional 8,500 cy of 
material, which would have cost and schedule implications for the project. Similar to the 
localized excavation option, the existing groundwater flow paths will be altered, excavation 
would need to be performed down below the water table (thus raising issues of mixing 
between impacted and non-impacted materials), and there would be an increased need to 
manage and control river water, stormwater, and leachate. 

In contrast to the situation at A-Site, where berms were constructed for dewatering lagoons thus 
establishing a 'clean' buffer before the placement of paper-making residuals was initiated. Willow 
Boulevard Site was created by placing paper-making residuals within a backwater area of the 
Kalamazoo River, Over time, the paper-making residuals (not all of which contain measureable 
levels of PCBs) have become stable, and based on the results of the Remedial Investigation, we 
have an understanding of the nature and extent of PCB impacts. To disrupt this setting alters our 
understanding of the nature and extent of PCB-impacted materials, creates unnecessary 
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uncertainties, and potentially could expand the extent of PCB into areas that are not currently 
affected. 

Although both of the above options may be viable to incorporate into the design, Georgia-Pacific 
and ARCADIS assert that the current conditions at Willow Boulevard Site are stable and should 
not be disturbed. The installation of monitoring wells into unknown subsurface conditions has a 
greater potential to compromise the interpretation of groundwater data than the installation of 
double-cased monitoring wells through delineated residuals. Furthermore, ARCADIS believes 
that it is more reliable to monitor beneath the established interface between waste and native 
materials as proposed in the Preliminary Design Report, 

Georgia-Pacific and ARCADIS believe the current design meets the intent of the setback as 
described in the ROD and SOW, which is to: 1) isolate the paper-making residuals from the River, 
2) prevent erosion and run-off of PCB-containing materials, and 3) provide for the installation and 
access of monitoring wells. The current design adequately meets these requirements. 
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PRELIMINARY DRAFT 

Georgia-Pacific LLC 
Al l ied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Wi l low Boulevard/A-Slte Landfi l l Operable Unit 2 

Table 1 - Alternat ive Opt ions for Consol idat ion of Material at the Wi l low Boulevard and A-Site Landfi l ls in Response to 
USACE/CH2M HILL and MDNRE Comnnents on the Preliminarv Design Report. July 2010 

Alternative 

Consolidation of material 
at Willow Boulevard and A-
Site (Current Design) 
Consolidation of all 
material at A-Site 
Consolidation of material 
at Willow Boulevard and A-
Site and leave sheet pile 
wall in place 

Consolidation of all 
material at A-Site and 
leave sheet pile wall in 
place 

Acreage of Final Cover 
System/Reduction in Extent 

of Residuals at Willow 

Boulevard Landfilf 

9.4/1.6 

9.4/1.6 

9.4/1.6 

9.4/1,6 

Estimated Peak 
Elevation of Willow 

Boulevard Landfill^ 

781.5 

779.5 

781.5 

779.5 

% Change in Volume 
Consolidated at 

Willow Boulevard 

Landfill^'^ 

0 

-100% 

0 

-100% 

Acreage of Final Cover 
System/Reduction in 
Extent of Residuals at 

A-Site Landfill* 

16.9/5,1 

16.9/5.1 

16.9/5.1 

16.9/5.1 

Estimated Peak 
Elevation of A-

Site Landfill^ 

803.3 

803,3 

793.3 

793.3 

% Change in 
Volume 

Consolidated at 
A-Site Landfill^ | 

0 

+15% 

-52% 

-37% 

Notes: 
1. Current extent of residuals at Willow Boulevard is approximately 11 acres (including the Willow Boulevard Drainageway), Current extent of residuals at A-

Site is approximately 22 acres (including the area south of A-Site berm, area east of Davis Creek, and area near monitoring well AMW-3A). 

2. Estimated peak landfill elevation includes final cover system thickness of approximately 3.5 feet. 

3. The current Preliminary Design assumes that 13,000 cy of material would be excavated from Willlow Boulevard and 87,000 cy would be excavated from A-
Site. 45,000 cy of the material excavated from A-Site is estimated to be in conjunction with removal of the sheet pile wall. The percentage change indicated 
is the change from the current design volume of excavation to be consolidated at each site to the potential alternative. 

4. The final cover area for A-Site assumes that the final cover system is terminated within the perimeter berm adjacent to the sheet pile wall as shown in the 
current design concept. Alternatively, the final cover system could be extended out to sheet pile, which could reduce the peak elevation of the landfill. In 
doing this however, a buffer of clean material for monitoring well installation adjacent to the sheet pile wall would not be provided and double-cased well 
technology would need to be incorporated. 
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GEORGIA-PACIFIC LLC 
ALLIED PAPER, INC/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 
WILLOW BOULEVARD/A-SITE LANDFILL OPERABLE UNIT 2 REMEDIAL DESIGN 

RESPONSES TO USEPA REQUEST FOR ADDITIONAL DATA 
WILLOW BOULEVARD/A-SITE LANDFILL OPERABLE UNIT 2 

PCB Concentrations of Material being Consolidated at the Operable Unit: 

The attached figures, which were provided in the Preliminary Design Report, have been marked 
up by hand to identify those areas of the Operable Unit (OU) where excavation/major regrading is 
proposed and the extent of the proposed cover system for both landfills. The areas of excavation, 
the extent/footprint of residuals and PCB-containing materials after excavation, and the footprint 
of the final cap/cover systems will not change, regardless of where the materials are ultimately 
disposed. 

Description of Containment System: 

The components of the cover system would not change from that described in the Preliminary 
Design Report if all excavated materials are transported for consolidation at the A-Site Landfill, A 
cover system would still be incorporated into the design at each landfill in either case as specified 
in the Description of the Selected Remedy in the Record of Decision (ROD). 

As detailed in Section 4,4 of the Preliminary Design Report: 

"A final cover system will be installed at the WB/A-Site OU to isolate PCB-containing 
materials within the two landfills. The design of the cover system will be in compliance 
with the relevant requirements and cover system specifications for closure of a solid 
waste disposal facility included in Part 115 Solid Waste Management, of the NREPA. 
The cover system will be constructed to isolate PCB-containing material by minimizing 
contact through surface water runoff or erosion and infiltration of precipitation through the 
landfills. The objectives of installing the cover system are to minimize and control PCB 
migration from the landfills into the groundwater and the Kalamazoo River, mitigate 
human or ecological exposures to PCB-containing residuals within the landfills, and 
minimize erosion of the final vegetated surface. The cover system will consist of the 
following layers, from bottom (below grade) to top (surface): 

• A 12-inch (minimum) sand gas venting layer 
• A 40-mil LLDPE FML 
• A geosynthetic drainage composite (GDC) 
• A 24-inch (minimum) soil protection layer 
• A 6-inch (minimum) vegetated topsoil layer 

7776 components of the final cover system are depicted on Construction Drawing 13 
• Final Cover Section and Details." 
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Description of the Proposed Monitoring Plan 

The groundwater monitoring program would not change from that described in the Preliminary 
Design Report if all excavated materials are transported for consolidation at the A-Site Landfill, 
Because the extent/footprint of residuals and PCB-containing materials would remain the same 
regardless of where the excavated/consolidated materials are ultimately disposed, the 
groundwater monitoring well locations would also not be altered from those presented in the 
Preliminary Design Report, 

As detailed in Sections 4.5 and 5,2,1 of the Preliminary Design Report: 

"The groundwater monitoring network will include 27 monitoring wells: 24 downgradient 
monitoring wells installed in 2-well clusters at 12 locations, and 3 upgradient monitoring 
wells (Figure 4-3). The downgradient monitoring wells will be installed within the 
groundwater flow path from the residuals toward the downgradient surface water bodies 
(Davis Creek and the Kalamazoo River). At each of the 12 downgradient monitoring well 
cluster locations, two wells will be installed, one shallow well screened across the water 
table and a deeper well screened to Intercept flow approximately 10 feet below the 
bottom of the shallower well (See Construction Drawing 18 - Groundwater Monitoring 
Well Details). The upgradient monitoring wells will be located at the east end of 
Charleston Ave (at the former location of monitoring well AMW-3), near St. Joes Avenue 
and by Willow Boulevard (Figure 4-3). The upgradient monitohng wells will be screened 
across the water table to aid in the interpretation of collected groundwater elevation data 
and downgradient water quality data. To minimize the potential to pull residual material 
downward to the screened well depths during the drilling process, an outer well casing 
will be grouted in place to the anticipated depth of the bentonite seal above the well sand 
pack at each location. The inner well casing will then be installed inside the outer casing. 
Based on existing subsurface information, residuals are not expected to be present at the 
depths of proposed screen placement. In the event that residuals are encountered, the 
corresponding well(s) will be installed a minimum of five feet below the base of the 
encountered residuals. This procedure will be followed as an additional measure to 
guard against the detection of compounds during future groundwater sampling events 
that have been artificially mobilized by drilling or sampling activities. As shown on 
Construction Drawing 7 - Groundwater Monitohng Well Plan, the downgradient 
monitoring well clusters will be installed with an approximate spacing of 300 feet. 

All existing monitohng wells (which are not anticipated to be used for the groundwater 
monitohng program) will be abandoned prior to construction 

Upon completion of construction activities, a groundwater monitoring program will 
be implemented and will continue until USEPA determines that it is no longer necessary. 
This program will be evaluated during the five-year project review and during each 
subsequent review, as required under the National Contingency Plan, 40 Code of Federal 
Regulations Part 300 (as amended). 

The groundwater monitoring program, as described in Section 4.5, will require installation 
of additional monitoring wells along the A-Site Berm and Willow Boulevard setback, and 
upgradient of the area of residuals that will remain in place. A series of proposed 
monitohng locations is presented in the Groundwater Monitohng section of the 
Performance Standards Verification Plan (included in draft form as Appendix G). 
Groundwater monitohng will be conducted in accordance with Part 201, Environmental 
Remediation, of the NREPA." 
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Advantages/Disadvantages of Consolidation at A-Site Landfill Only 

Advantages of Consolidation at the A-Site Landfill only: 

• It would be consistent with language in the ROD which states that "Excavation of 
approximately 13,800 cubic yards (cyd) of PCB-contaminated material from areas 
adjacent to the Willow Boulevard and A-Site Landfills, including the Area South of the A-
Site Berm, the Area East of Davis Creek, the AMW-3A area, and the Willow Boulevard 
Drainageway, and consolidation of that material back into the A-Site Landfill." 

• There would be a smaller increase in peak elevation of the Willow Boulevard Landfill in 
this case; however, there would still be an elevation increase (in relation to the current, 
pre-construction elevation) to allow for addition of the cover system and to achieve the 
required slopes for stormwater management. 

Disadvantages of Consolidation at A-Site only: 

• Currently, the construction schedule is based on conducting remedial actions at the 
Willow Boulevard Site during the first construction season and A-Site in the second. 
Given potential weather conditions and traffic congestion at the Olmstead Creek bridge 
(only one truck would be able to pass over the bridge at a time), it may take upwards of 
30 minutes to safely complete one round trip. This could potentially add over 300 hours 
(five to six weeks) to the construction schedule, which may hinder the ability to complete 
the closure of Willow Boulevard in one construction season. 

• If it became necessary to transport material excavated from Willow Boulevard over to A-
Site, the limited access between the two areas (i.e., the one-lane bridge over Olmstead 
Creek) could present issues associated with worker safety. Approximately 650 round trip 
truck loads would be required to transport 13,000 cy (using a 20 cy capacity dump truck) 
from Willow Boulevard to A-Site, Maintaining two-way traffic in areas where there might 
be limited site distances and rough terrain would increase the potential for vehicle 
accidents, increasing the potential for injuries to site workers. These risks are 
manageable, but would be in addition to potential risks associated with disposal approach 
described in the Preliminary Design Report. 

• Disposing materials at A-Site will increase the amount of time both landfills are open to 
the weather - this would increase the potential for adverse environmental impacts of the 
remedial action in relation to the option of disposal of Willow Drainageway material in 
Willow Boulevard, Having both landfills open for longer than necessary essentially 
doubles the stormwater management issues and increases the potential for leachate 
generation due to contact between stormwater and residuals. The potential for air 
transport of dust and PCBs from the additional truck traffic would also increase if all 
materials were disposed at A-Site, 

• Placing the Willow Drainageway material in A-Site may also require additional temporary 
cover material to be imported to stabilize the material over the winter of 2011-2012. This 
temporary cover material may not be able to be recovered and may result in additional fill 
volume in A-site, 
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KMJtt0U»O fWEK STUDY OROUP 
ttUBD PM'Ol . WC / PWTAOe OWW / 

TECHMCAL MEMCMUNfWM t 

RESIDUALS/SOIL 
PCB DATA 



I 
LEGEND 

COfTD) 
SCtmON 2 * . T2S. BlTWr 

-KALAMAZOO COUNTY 

UNPAVCD HOAO/TBAl 

.. — tPPdOaUATZ A-STE BOUNDARY 

A P W O M M A T C ADJACENT RESOErmAi 
(0 PROPERTY LMCS AND PMCEL NUMSER 

•MMMM EXISTING SHEETPILE VAU. 

^ BBlDCE 

SO WLLOW BLVD. BTE (ORMNAQTHAY «AEA) 

J5 ^ AREA KWTH OF THE A -S I r t BERK 

I 1 ^ EIQSTMG SOIL BORING BETWCEN [WAIHACrimy 

* AREA AND 1HC AKAS SOUTM Of IXE A-STE 

1 TOPOCRAPMC UAPnNG PRODUCED USN6 
PHOTOatAI*ICTRIC ICTMGDS BY LOCKHOOO. 
nC. FROM AERIAL PHOTOGRAPHY a o V M APRn. 
>M1. KMJU4A200 »>CR SOLTTH BANK. EAST Of 
DAVIS CHEEK REVISED PER CURRENT COMtOTIOfS 
ADOITIOHAL TOPOaunaC CHANGES AF1ER APRIL 
l i s t ARC HOT SHOW. 

2. SOIL BORIWJS DWA-SB > TMHOUW 0WA-S8 9; FLA-1 
TMROOGH FLA-27; AND D W A A L A - I THBOUGM 
DWAA1A-* SUF«YEO BY *T1Cli--HlCKS INC 
5/08/W-

3. A U PRCf>ERTr LNCS SHOW WERE ADDED FROM A 
>UJ> BY AniELL-HtCICS. INC, ENTIUEO TOPOGRitPHY 
SUftWr Of WUOW aOUlEVAHD A K A DATRJ 
i/Ot/99 

4. M l LOCATIONS ARE APPROXIWATE. 

9, DATA REPL£CT TOTAL PCB DERIVED PROM THE SUM 
or IKMVIDUAL AAOaORS AROCLOR SPCOFIC 
RESJLIS AHD THDR OUAlir tHS CAN BE FQUHO IN 
TAK£S « - l AND 4 - 2 

'-^ 

^ ^ 
oa-a.o 

^ W 
0 .U 

6.3-7.0 I wifam 

REMEDIAL WVESTIGATION/rOCUSEO FEASIBILITY STUDY 
WILLOW BOULCVARO/A-SrTE OU 

TOTAL PCB CONCENTRATIONS: 
WILLOW BLVD. SITE DRAINAGEWAY AREA AND 

THE AREA SOUTH OF THE A-SITE BERM 



Z.0-4.0 KU..1 

oon iK fD lnX . . , . ! 
I>-ZI) <4 
I IHM lU l 
4i>-t.o wjo in iu l 
•.O-M 1 M> f&Mwl 1 

• - J r l M 1 
oonHTttl KB ( m l 

iS 
ffi 4i(u 

il-!»-M 
OOTHiW 
0-iO 
l O - O 

«-<« •J-«.« 

n t i m ' S 

1.7 

WUMW) 

• - J I -1M 
ocpTH (ft) Pea (MM! 
0-10 3.1 ^ ' 

llK-4,0 « 
4.0-M 1 (UU 

AMli-S> 1 
»ai(„ml 

«»- lA.1 1 
DIPlllHU 
0-10 
2.0-4.0 

< * H t m ) \ 

a w " 
1.5J 
1.*1 
3.4 
3 . 

1 
X 

6 
IB 

« 
A 
A 

v//, 

- EWSTINC FDKEUNE 

PARCEL NUMBER 

NEW SOL BORING ( 3 / t 9 ) 

CXISTINC UONITORmG WEIL (1993) 

PREVIOUS SOL BORING (1 /98) 

PREVIOUS SOIL BORWG ( 7 / 9 8 ) 

- J APPROXWATt LOCATION OF 
' ^ EROStON PROTECTION 

1 THE BASEUAP FOR THIS FIGURE WAS CREATED 
FROM PHOTOGRAMUATK: MAPPING PREPMIED Bv 
LOCKWOOO MAPPING. INC DATED 4 / 9 1 . 

2. SWL BOBtNGS SB-3A-201 THROUGH ^ - 3 A - 3 1 3 
SURVEYED aY MAOE-TBIM INC. 5 / 99 

3 ALL PROPERTY UNES SHOWN fCRE ADDED FROM A 
MAP BY ATKKLL-HICKS. HC ENT!Tl£D TOPOGRAPHY 
SUR«Y OF MaOW BOULEVARD AREA, DATED 
S / 0 6 / 9 9 

4. ALL LOCADONS ARE APPROCWAIE. 

5 DATA REFLECT TOTAL PCB DERIVED FROM THE SUM 
OF tCIWKJAl AROCLOBS. AROCLOR-SPECflHC 
RESULTS AND THEIR OUALriERS CAN BE FOUND IN 
TABLES 4-3A. 4 - 3 B , AND 4-3C. 

e^TWJT Of. encf*jprrfct<> 

GRAPHIC SCALE 

: ON-*. ofT-isr 
•! SK>~KI>^„KP 

>«M1Sao/«4SaiflOl DwG 

RtMCDIAL iNVeSTIGATION/FOCUSED FEASIB4UTY STUDfY 
WILLOW BOUXVAKD/A-S ITE OU 

TOTAL PCB CONCENTRATIONS: 
AMW-3A AREA 

ncuRE 
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« 0 « - « 1 
l>.p<k 

z 1 - ! 
2 - 3 

PC8 ™ A . 1 
0 . . 7 ™ " 
0.M 
0 5 , 

• 

Dwth 
0-1 
1-2 
2-3 

eo«~ii 
PCB (mq/kf) 

aw 

IWB-,11 

o^n 

2 - ? 

p a in,.A.I 
0 , 2 

1. 

LEGEND: 

r^ ELEVATION CONTOUR (NGVD 1929) 

EDGE o r WATER OR DR>MNAGE CHANNEL 

UNPAVEO ROAD/TRAIL 

APPROXJMATE A - 9 T E LANDFIU 

BOUNOARY 

^ - ^ ^ ^ EXISTING S « E T PILE WAU 

. . , EXISTING FENCEUNE 

W B 0 9 ~ 7 • PCB SAMPLE LOCATWN 

mt /Kk €>rret<yr o f C A P ^ ^ A C O ^ C M T 

1. B A S MAP INFORMATION WAS OENCLOPO) FROM 
FtELD SURETY DATA OBTAINED BY P R » I * 
NEWHt^T IN DECEUBER 2009. MAY 2007, MAY 2006. 
AND AD«AL PHOTOGRAPHY FLO¥IN IN APRIL 1991. 

2. ALL LOCATIONS ARE APPROXIMATE. 

3. SAMPLES a)LL£CTEO tN FEBRUARY 2010. 

200' 400* 

GRAPHIC SCALE 

8§ 

iili 

GEORGIA-PACIFtC LLC 
ALLIED PAPER. INC fl^ORTAGE CREDV 
KALAWAZOQ RIVER SUPERFUND SITE 

PRELIMINARY DESIGN REPORT 
VWLLOW BOULEVARD(A-SITE LANDFILL 0 U 2 

PRE-DESIGN WILLOW BOULEVARD 
LANDFILL SOIL PCB DATA 

iSl ARCADIS 2-3 



i 
LEGEND: 

EL£VAT10N CONTOUR (NGVD 1929) 

EOOE Of WATER OR ORMKAeC. CHANNEL 

UNPAVED ROAO/TRAiL 

APPROXIMATE A - S H E LANDFILL 

BOUNDARY 

^ ^ ^ — EXISTING SHEET PILE WALL 

— ' . — EXISTING FENCEUNE 

A S 0 9 - 7 # PCS SAMPLE LOCATION 

fXTWi-T OF ^i«oi«>seo 

f o i . dLAcejUcMT OP- c-«,i" 

£VTtWT o / - CAP ftACei<^mJr 

1. BASE HAP MFORHATION WAS DEVELOPED FROM 
F d D SURVEY DATA OBTAINED BY PREIN & 
NEWHOfF K DECEMBER 2009, MAY 2007, MAY 2006. 
AND AERIAL PHOTOGRAPHY FLOVM IN APRIL 1991. 

2. A U LOCATIONS ARE APPHOXIMAIE-

3. SAMPLES COLLECTED IN FEBRUARY 2010. 

GRAPHIC SCALE 

GEOR(yA.PACIFIC LLC 
ALLIED PAPER, INC /PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

PREUMINARY DESIGN REPORT 
WILLOW BOULEVARD/A-SITE LANDFILL 0 U 2 

PRE-DESIGN A-SITE LANDFILL 
SOIL PCB DATA 

i d ARCADIS 2-4 




